

Iniciativa Regional de Eliminación de la Malaria en Mesoamérica y República Dominicana

Cronograma de Monitoreo, Aprendizaje y Evaluación

Diciembre 15, 2017



Cronograma estimado regional

Actividad	Inicio	Fin
Documento M&E		15-Dic-17
Negociación de Marcos de Desempeño	05-Mar-18	20-Jul-18
Aprobación de operaciones	14-Sep-18	18-Ene-19
Línea base	14-Sep-18	20-May-19
1a Verificación	15-Abr-20	19-Dic-20
2a Verificación	16-Ene-22	21-Sep-22

Inicio: Fecha de inicio del primer país

Fin: Fecha final del último país

Consideraciones:

- El principal supuesto es que el evaluador externo se selecciona e inicia el proceso de contratación en el 1er trimestre de 2018.
- Tiempo efectivo entre el inicio y la primera medición es de 19 meses (1ª fase).
- Tiempo efectivo entre el inicio y la segunda medición es de 40 meses (2ª fase).
- La recolección de datos dura 4 meses, incluyendo el reporte de los resultados de desempeño.

Cronograma estimado por país

Actividad		El Salvador	Panamá	Nicaragua	Belice	Guatemala	República Dominicana	Honduras	Costa Rica	México	Colombia
Negociación de Marcos de Desempeño	Inicio	05-Mar-18	12-Mar-18	02-Abr-18	16-Abr-18	24-Abr-18	14-May-18	28-May-18	11-Jun-18	18-Jun-18	02-Jul-18
	Fin	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dic-18	21-Dic-18	04-Ene-19	18-Ene-19
Aprobación de operaciones	Inicio	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dic-18	21-Dic-18	04-Ene-19	18-Ene-19
Línea base	Inicio	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dic-18	21-Dic-18	04-Ene-19	18-Ene-19
	Fin	14-Ene-19	28-Ene-19	18-Feb-19	25-Feb-19	14-Mar-19	01-Abr-19	15-Abr-19	22-Abr-19	06-May-19	20-May-19
1a Verificación	Inicio	15-Abr-20	29-Abr-20	20-May-20	27-May-20	13-Jun-20	01-Jul-20	15-Jul-20	22-Jul-20	05-Ago-20	19-Ago-20
	Fin	15-Ago-20	29-Ago-20	19-Sep-20	26-Sep-20	13-Oct-20	31-Oct-20	14-Nov-20	21-Nov-20	05-Dic-20	19-Dic-20
2a Verificación	Inicio	16-Ene-22	30-Ene-22	20-Feb-22	27-Feb-22	16-Mar-22	03-Abr-22	17-Abr-22	24-Abr-22	08-May-22	22-May-22
	Fin	18-May-22	01-Jun-22	22-Jun-22	29-Jun-22	16-Jul-22	03-Ago-22	17-Ago-22	24-Ago-22	07-Sep-22	21-Sep-22

Consideraciones:

- El principal supuesto es que el evaluador externo se selecciona e inicia el proceso de contratación en el 1er trimestre de 2018.
- Tiempo efectivo entre el inicio y la primera medición es de 19 meses (1ª fase).
- Tiempo efectivo entre el inicio y la segunda medición es de 40 meses (2ª fase).
- La recolección de datos dura 4 meses, incluyendo el reporte de los resultados de desempeño.

Regional estimated timeline

Activity	Start	End
M&E Document		15-Dec-17
Performance Framework Negotiation	05-Mar-18	20-Jul-18
Operation Approval (start)	14-Sep-18	18-Jan-19
Baseline	14-Sep-18	20-May-19
1st Target Verification	15-Apr-20	19-Dec-20
2nd Target Verification	16-Jan-22	21-Sep-22

Start: Start date of the first country.

End: End date of the last country.

Considerations:

- The main assumption is that the external evaluator is selected and contracting processes begin on the 1st quarter of 2018.
- Effective time between the start and the first measurement is 19 months (1st phase)
- Effective time between the start and the second measurement is 40 months (2nd phase)
- Data collection lasts 4 months, including performance results.

Country estimated timelines

Activity		El Salvador	Panama	Nicaragua	Belize	Guatemala	Dominican Republic	Honduras	Costa Rica	Mexico	Colombia
Performance Framework Negotiation	Start	05-Mar-18	12-Mar-18	02-Apr-18	16-Apr-18	24-Apr-18	14-May-18	28-May-18	11-Jun-18	18-Jun-18	02-Jul-18
	End	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dec-18	21-Dec-18	04-Jan-19	18-Jan-19
Operation approval (start)	Start	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dec-18	21-Dec-18	04-Jan-19	18-Jan-19
Baseline	Start	14-Sep-18	28-Sep-18	19-Oct-18	26-Oct-18	12-Nov-18	30-Nov-18	14-Dec-18	21-Dec-18	04-Jan-19	18-Jan-19
	End	14-Jan-19	28-Jan-19	18-Feb-19	25-Feb-19	14-Mar-19	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	20-May-19
1st Target Verification	Start	15-Apr-20	29-Apr-20	20-May-20	27-May-20	13-Jun-20	01-Jul-20	15-Jul-20	22-Jul-20	05-Aug-20	19-Aug-20
	End	15-Aug-20	29-Aug-20	19-Sep-20	26-Sep-20	13-Oct-20	31-Oct-20	14-Nov-20	21-Nov-20	05-Dec-20	19-Dec-20
2nd Target Verification	Start	16-Jan-22	30-Jan-22	20-Feb-22	27-Feb-22	16-Mar-22	03-Apr-22	17-Apr-22	24-Apr-22	08-May-22	22-May-22
	End	18-May-22	01-Jun-22	22-Jun-22	29-Jun-22	16-Jul-22	03-Aug-22	17-Aug-22	24-Aug-22	07-Sep-22	21-Sep-22

Considerations:

- The main assumption is that the external evaluator is selected and contracting processes begin on the 1st quarter of 2018.
- Effective time between the start and the first measurement is 19 months (1st phase)
- Effective time between the start and the second measurement is 40 months (2nd phase)
- Data collection lasts 4 months, including performance results.